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Dear Hazel: B . Jflﬁ{s

Subject: Contract FL-4004 A
Scope Change #1 - System Test Rack 2“\0"\

We present for your consideration and incorporation within
subject contract our request for the fabrication of an additional System
Test Rack (UG8094A1) and accessories. This test rack will be delivered
to[__ ]for use within the laboratory.

A second test rack with accessories is immediately needed
in order to satisfactorily meet the increased activity on the flight line.
Our original plan called for the use of the preflight trailers within the
laboratory to perform necessary INS tests prior to installation, and, also
to trouble shoot the equipment at a system level, Our original plan is not
working out due to the fact that the requirements for testing on the flight
line have exceeded our initial planning,

During March 1963 we delivered to |our initial ~ STATINTL
test rack, and accessories, for use within the laboratory. Since that
date we have found this test station to be under an ever increasing work
load. Presently our usage factor indicates:

System Test Station (1) 100% usage 15 hours per day.
- Now on a two shift basis,

Preflight Trailers (2) 90% usage on a 3 flight per day
basis. These are used on preflight
and post flight testing and are not
available for laboratory use,

As an informational note, the three preflight trailers which
are now on order are reduced versions of the present trailers and are only
capable of conducting preflight and post flight tests. Their capability to
handle laboratory troubleshooting testing is very limited, and, since these
three preflight trailers are associated with the operational phase of the
program, their use elsewhere is greatly restricted.

Our estimated price for the fabrication of the System Test

Rack (UG8094A1), including accessories, is |:|. as indicated on the STAT
attached Exhibit I. This price covers the fabrication of the following:
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1 Test Rack UG8094A1, consisting of: N
1 Alignment Reference Panel DM908227
1 Phazor Meter DM908233
1 Distance To Go/Ground Speed DM909329
1 Test Point Panel DM908282 !
L Time Clock Panel DM808252 i
1 System Control Panel DM908280 !!
1 System Power Control Panel DM908234 |
1 Navigation Panel (Mounting) D909326 ,i
1 Tape Reader Assy. DM908254 ;’

1 Two Bay Wired Rack

1 Elapsed Time Indicator D910955 S

1 ID-250 (Customer Furnished Equipment) /
1 Remote Alignment Control DM908284
1 Counter Reset Control DM908285

1 Prime Control Power (400 CPS) UG8096A1 \

1 Prime Control Power (60 CPS) UG8096B1

1 Prime Control Power (28 VDC) UG8096C1

1 Preflight Umbilical Cable (GMA) UGS8097A1

1 Preflight Umbilical Cable (AK) UG8097B1 ;,f,
1 Simulated Aircraft Cable UG8118A1 -~ |

The delivery time for this Test Rack and above listed
auxiliary equipment is estimated as being four (4) months from date of
go-ahead.

The cost, as indicated on the attached Exhibit I, is based
on the implementation of current labor rates as recently negotiated with
our cognizant Contracting Officer. Enclosed is a copy of this letter of
approval as received from the Clearwater Contract Management Office,
dated 9 September 1962. We have used our originally agreed upon over-
head rates in this estimate. Presently we are negotiating higher burden
rates with our cognizant Contracting Officer,

Very truly yours,

FHH:FRC:dh 174
Encl, - Exhibit I (Cost Exhibit)
and copy of letter dated 9-9-63
frorARPIENe4/EeE Relrasg 30020983 ; GHAIREPE9B00279R000300150037-7
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